
FAC 1212 Aircraft De-Fueling Facility 
 
RUC: $1,994.53 GA 
 
Source: Equated to FAC 1211 
 Special study for DLA/DESC in 2008/2009 
 Based upon PACES estimate and calculated per unit as follows. 
  
  
  
 
SUC: $7.86 GA 
 
Source: Equated to FAC 1211 
 Special study for DLA/DESC in 2008/2009 
 Based upon multiple sources and calculated per unit as follows. 
    



 
RUC FAC 1212 Aircraft De-Fueling Facility 
  

 Parametric Cost Engineering System (PACES) 

 Project Detail Report 

 
 Project DESC FAC 1211 Aircraft De-Fueling Facility (Hydrant System) 

 

 Location: ARLINGTON, VIRGINIA 
 
 Description: 
 
 Comments: 

 

 Estimate Date: 12/08/2008 

 Estimate By: R&K fjk 

 

 Agency: Air Force 
 
 Report Date: 02/25/2009 
 07:04 AM 
 
 Construction Start Date: 04/01/2009 

 Construction Midpoint: 11/01/2009 

 Construction End Date: 07/01/2010 
 
 Escalation Rate: 7.96%  Based on Project Construction Midpoint 
 
 Database Version: Jan 2006 Cost Book 

 PACES Version: 7.0.11 
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 Project Name: DESC FAC 1211 Aircraft De-Fueling Facility (Hydrant System) Project Detail Report 02/25/2009 

 07:04 AM 
 

 Facility: Hydrant System Type Supporting 

 Model: Hydrant System 

 Assembly Description Qty UOM Mtrl Labor Equip Unit Cost Total 

 19094018 6" Stainless Steel Pipe, SCH 40, 304L, SW 252 LF $93.60 $23.12 $0.00 $116.72 $29,414 

 19094117 Earthwork/Conc, 6" Pipe 252 LF $3.21 $12.32 $4.36 $19.88 $5,011 

 19095101 Replace Concrete Paving 9040 CY $99.80 $129.17 $41.67 $270.63 $2,446,533 

 19096101 Fuel Hydrant, 4" Valve 18 EA $72,250.49 $6,240.53 $407.67 $78,898.69 $1,420,176 

 

 Model Hydrant System $3,901,134 

 

 Facility: Hydrant System $3,901,134 
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Project Name: DESC FAC 1211 Aircraft De-Fueling Facility (Hydrant System) Project Detail Report 02/25/2009 

 07:04 AM 

 

 Facilities Total (Direct Cost): $3,901,134 

 

 Project Direct Cost: $3,901,134 

 Markups 33.6 % $1,310,021 
 
 Project Marked Up Cost: $5,211,155 

 Contingency 5.0 % $260,558 

 SIOH 5.7 % $311,888 
 
 Project Cost: $5,783,601 

 Design/Indirect Cost: 0.0 % $0 
 
 Total Project Cost: $5,783,601 

 

 Construction Start 04/01/2009 

 Construction Midpoint: 11/01/2009 

 Construction End Date: 07/01/2010 
 
 Escalation Rate: 7.96%  Based on Construction Midpoint 
 
 Database Version: Jan 2006 Cost Book 

 PACES Version: 7.0.11 
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DESC RCF Revisions
FAC FAC TITLE UM   V.11 RCF $09 PACES Direct Cost PACES Unit Unit Cost

1211 Aircraft Fueling Facility GM 337.84     5,211,155$     2400 2,171.31$     

1212 Aircraft Defueling Facility GM 337.84     5,211,155$     2400 2,171.31$     

1221 Marine Fueling Facility GM 29.07       267.42$       

1231 Vehicle Fueling Facility OL 13,748.50 249,800$        2 124,900.00$  

1241 Aircraft Operating Fuel Storage GA 1.96        1,992,868$     420000 4.74$           

1242 Marine Operating Fuel Storage GA 5.56        44,246$          3000 14.75$         

1243 Vehicle Operating Fuel Storage GA 5.76        86,668$          25000 3.47$           

1244 Other Operating Fuel Storage GA 9.39        43,968$          17439 2.52$           

1251 POL Pipeline LF 148.05     438,018$        1000 438.02$       

1261 Liquid Fuel Loading/Unloading Facility OL 13,748.50 456,159$        4 114,039.75$  

1262 POL Pump Station SF 681.19     2,022,665$     1008 2,006.61$     

4111 Bulk Liquid Fuel Storage BL 53.05       65.23$         

 



FAC 1211 Aircraft Fueling Facility

Truck Hydrant

Design Life and Representative Size 30 Years 816.1 2418.6 GM

Component      

Truck

Operator Maintenance from Hickam AFB  191$           Per GM  1.87$                

Requirement, from CostWorks model 1,388$       Per GM 1.70$                

Total Truck 3.57$                

Hydrant

Requirement, Operator Maintenance 

from Hickam AFB 7.27$                

Requirement, from CostWorks model 1.78$                

Total Hydrant 9.05$                

Weighted Average % based on Proportion of GM in Inventory

Hydrant 86% 9.05$    7.76$                

Truck 14% 3.57$    0.51$                

 

Total 8.27$                

Percentage of Operator Maintenance Operator Contract Total 

9.14$         3.48$       12.62$  

72% 28%

NAS Jacksonville

AAF Parkersburg WV

NAS Mayport

Hickam AFB

 

SUC FAC 1212 


