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NOTE: This guide specification covers the

requi renents for the Navy use of NAVFAC s web- based
El ectroni ¢ Construction and Facility Support
Contract Managenent System (eCMS).

Adhere to UFC 1-300-02 Unified Facilities Cuide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate information.

Renove i nformation and requirenments not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
submtted as a Criteria Change Request (CCR)

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S
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NOTE: This guide specification includes tailoring
options for Design-Build (DB) projects. Selection
or de-selection of a tailoring option will include
or exclude that option in the section, but editing
the resulting section to fit the project is stil
required.

EE R R R S I R R I R I R I R S R R R R S R R I R R R S R S R R
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NOTE: (1) For all mlitary construction (MLCON) projects
and ot her construction projects above $1Mutilize
eCMs for requests for information (RFIS),
submittals, issues, non-conpliance notices, punch
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lists, checklists, and daily reports to allow for
the collection of necessary construction data, KPIs,
and netrics. An exanmple list is bel ow

(a) Navy centrally managed facilities sustainment;

(b) Restoration and mai ntenance (FSRM projects;

(c) U S Marine Corps — MR2 projects;

(d) Defense Logistics Agency bul k fuel tank
repair; or

(e) Air Force FSRM
(2) For all projects above the Sinplified
Acqui sition Threshold (SAT) (as of publication is
$250K) and | ess than $1M project teans wll
continue to utilize eCM5, at a mninum as an
electronic file repository to ensure nmi ntenance of
project related technical information. Use of the
various comuni cation and site managenent nodules is
hi ghl y recommended.
(3) For all projects below the SAT, project teans
are encouraged to utilize eCM5, but its use renains
opti onal

Wai vers. NAVFAC s business requirenent is to utilize
eCMVs to store crucial DoD project docunents, such as
RFl's, submttals, QASP/CPARS checklists, etc. and to
nmanage associ ated KPls (e.g., processing tinmes).

Wai vers that deviate fromthis policy pose
unwarranted risks and additional costs to the eCM5

t he busi ness systemintegration, and the

Aut hority-to-Operate. As such, waivers are

di sadvant ageous to the governnent, are highly

di scouraged, and will only be considered in rare,

ext enuating circunstances where eCMS i s
non-functional and the contractor's sol ution does
not pose unacceptable risks or additional costs to
NAVFAC. Requests for waivers may be subnmitted via
OPS for adjudi cation by HQ DCBL

EE R R R S I R R I R R I R S R R R S R R R S I R I R I R R R R R S R R

PART 1 GENERAL

1

1 CONTRACT ADM NI STRATI ON

Utilize the Naval Facilities Engi neering Systems Command's ( NAVFAC s)

El ectroni ¢ Construction and Facility Support Contract Managenent System
(eCVvs) for the transfer, sharing, and managenent of el ectronic technica
subm ttal s and docunents. The web-based eCV5 is the designated neans of
transferring technical docunents between the Contractor and the
CGovernnment. Paper nedia or emmil submssion, including originals or
copi es, of the documents are not permitted unless identified within the
contract.

Al'l government contracting specialist/officer, |legal, and conmrand
communi cations will renmain the sane.

.2 USER PRI VI LEGES

The Contractor's key staff nay be provided access to eCMs. Contact the
COR for eCMs account access. Project roles and systemroles will be
established to control each user's nmenu, application, and software
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privileges, including the ability to create, edit, or delete objects.

Addi tional project roles may be assigned for workflow The COR nakes the
final decision on roles for the project. User's ability to view, edit
docunents may be |owered at the discretion of the COR

Only one eCMs user account is required regardl ess of the nunber of user's
projects. Notify the COR within seven cal endar days if a contractor user
is no |longer associated with conpany or project so they can renove them
fromany open record and inactivate themfromthe project.

1.2.1 eCMS Subcontractor Users

R R I R I R I R R I I R R R I R R R I R I R R I S R R R R R R I R O O

NOTE: The second paragraph is tailored for
DESI GN- BUI LD.
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If the contractor's user is a subcontractor, the subcontractor must be
regi stered under the nane of their conpany and email. For exanple it is
conmon for contractors to contract Quality Control Managers. The QC
Manager's account should be under their company's nane and email reducing
t he nunber of eCM5 accounts required.

For Design Build, the contractor's Designer of Record Architectura

Engi neer will be given a single account. Only one account per AE is
required. The role of the AE is determ ned by the project role assigned
by the COR  The contractor is to request their AE staff be placed into
t he AE- KTR-DOR project role.

1.2.2 Users with Miultiple Roles

Users may have nultiple roles associated with their account wthin eCVB.
Rol es are used in workflow \Wen a user is added to the project, they
wi Il be assigned the default role when the user was created. Contact the
COR to change or add roles to the user for the project.

1.2.3 Loss of Privilege

Users may |l ose privilege to access eCMS at the discretion of the
Contracting Officer. The eCM5 is a collaborative systemthat allows
flexibility of use and does not restrict all inappropriate user actions.
User activities are logged into eCVMS in visible and background data
collection. Users found to use eCMS in an inappropriate action may have
their eCVMB access revoked. Exanples include, but not linited to,
fraudul ent representations, sharing user accounts with others, and
changi ng approved records w thout the consent of the COR  Dependi ng on
the severity of the infraction, the users can | ose eCV5 access for a
period of tinme, permanently for the project, or |ose eCM5S access for any
project. The contractor may appeal the suspension in witing to the
contracting officer within 14 cal endar days of notice. The appeal nust
identify the infraction, supporting information, and steps to ensure the
infraction will not happen in the future.

1.3 SUBM TTALS

EE R R R S R R I R R I R S R R R R S R R I R I R R S R R R R O

NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list, and correspondi ng submtta
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items in the text, to reflect only the subnmittals
required for the project. The Guide Specification
techni cal editors have classified those itens that
requi re Government approval, due to their conplexity
or criticality, with a "G" Cenerally, other
submittal items can be reviewed by the Contractor's
Quality Control System Only add a "G' to an item
if the submittal is sufficiently inportant or
conplex in context of the project.

For Arny projects, fill in the enpty brackets
following the "G' classification, with a code of up
to three characters to indicate the approving
authority. Codes for Arnmy projects using the

Resi dent Managenent System (RVS) are: "AE" for
Architect-Engineer; "DO for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO" for Area Ofice; "RO for
Resident O fice; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy
and Air Force projects.

The "S" classification indicates submittals required
as proof of conpliance for sustainability Quiding
Principles Validation or Third Party Certification
and as described in Section 01 33 00 SUBM TTAL
PRCCEDURES.

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S
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NOTE: For Navy Design-Build projects, delete

01 33 00 SUBM TTAL PRCCEDURES, and replace with UFGS
01 33 00.05 20 CONSTRUCTI ON SUBM TTAL PROCEDURES and
01 33 10.05 20 DESI GN SUBM TTAL PROCEDURES.

IR R R R R R R E R R R R R R R R R E R E R R EE R E RS R EREEEREREEEREEEREREEEEEEEREEEREEREREEEREEREEEERI

Covernment approval is required for submttals with a "G' or "S"
classification. Subnmittals not having a "G' or "S" classification are for
Contractor Quality Control approval. Subnittals not having a "G' or "S"
classification are for information only. Wen used, a code follow ng the
"G' classification identifies the office that will review the submttal
for the Governnent. Submit the followi ng in accordance with Section

01 33 00 SUBM TTAL PROCEDURES:

SD- 01 Preconstruction Submttals

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S

NOTE: For projects in the NAVFAC PAC Area of
Qperation, and for the submittals identified as
SD- 01 Preconstruction Submittals, renove the "G

desi gnat i on.
EE IR I Sk S S I S S S I O R R R Rk S S Sk S O R R S Ik S I S R R Sk I O

List of Contractor's Personnel; G, | ]

For Division 1 governnent approved Pre-Construction subnmittals,
conbine into a single Pre-Construction Submittal Package.
Annotated with SD Type of SD-01. Pre-Construction submttal
package approval date will be used as a KPI.
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4 SYSTEM REQUI REMENTS AND CONNECTI VI TY
4.1 Cener al

NAVFAC eCMS requires a web-browser (platformneutral) and |nternet
connection. For best results, recomend using browser in
InPrivate/lncognito node; Internet speeds greater than 40nbps when

upl oading files, computers with high RAM and Solid State Drives, "Wite
List" eCVMS website, Zip or Split files for better uploading. Non-NAVFAC
Users are not to use VPN when using eCVS per NAVFAC IT.

The use of eCM5 is required by the Contractor and all associated costs and
time necessary to utilize eCMS will be borne by the Contractor with no
al l owance for time extensions and at no additional cost to the governnent.

4.2 Contractor Personnel List

EE R I R R S I R R R I R I R S R R R R I R S I R R I R R R S R O S R R O

NOTE: This paragraph contains tailoring for
Desi gn- Bui | d.

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S

Wthin 20 cal endar days of contract award, provide to the Contracting
Oficer alist of Contractor's personnel who will have the responsibility
for the transfer, sharing and nanagenent of electronic design, submttals,
RFls, daily reports, and other files and will require access to the eC\V5.
Proj ect personnel roles which nmust be filled as applicable in the eC\V5,
include, at a mininum the Contractor's Project Manager (KTR-PM, Designer
of Record (AE-KTR-DOR), Superintendent (KTSUPT), Quality Control (QC
Manager (KTR-QC), Principal (KTR-PRIN), and Site Safety and Health O ficer
(KTR-SSHO) . Notify the COR i mredi ately of any personnel changes to the
project. The Contracting Oficer reserves the right to performa security
check on all potential users.

Internal design deliberations under a D-B contract are nanaged outside of
eCVS. Besides the D-B DOR Representative, D B design team nenbers are
neither required nor encouraged to create user accounts in eCMs. Users
are highly reconmended to take eCVS live or online training prior to use.
See https://ww. navfac. navy. nm | / Busi ness- Li nes/ Desi gn- and-

Constructi on/ About - Us/ Desi gn- and- Const ruct i on- Docunent s/ El ectroni c-
Construction- Managenent - System eCVs/ for eCMs useful information

Provide the followi ng information:
Conpany Nane
Nanme (First, Last)
Emai | Address
Project Role (CQM SSHO, Superintendent, CM PM Principal)
Exi sting or New eCMV5 User
5 SECURI TY CLASSI FI CATI ON

In accordance with Departnment of Navy guidance, all mlitary construction
contract data are unclassified, unless specified otherwi se by a properly
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designated Original Classification Authority (OCA) and in accordance with
an established Security Cassification Guide (SCG. Refer to the
project's OCA when questions arise about the proper classification of

i nformati on.

In conformance with the Freedom of Information Act (FOA), DoD

| NSTRUCTI ON 5200. 48 CONTROLLED UNCLASSI FI ED | NFORMATI ON (CUl ), and DoD
requi renents, any unclassified project docunentation uploaded into the
eCM5S must be designated either "U - UNCLASSI FI ED' (U) or "CU - CONTROLLED
UNCLASSI FI ED | NFORMATI ON' (CUI ) . NAVFAC eCMs nust only be used for the
transaction of unclassified informati on associated with construction
projects. Controlled Unclassified lIdentification (CU) docunents may be

| oaded into eCMs with the appropriate markings.

1.5.1 Mar ki ngs on CU Docunents

Contractor's proprietary information, or documents determ ned by the
originator in accordance with CU guidance, should be narked CU
Proprietary information not narked CU can be rel eased under the Freedom
of Information Act (FOA). Apply the appropriate markings before any
docunent is uploaded into eCVM5. Markings are not required on Uncl assified
U docunent s.

1.6 eCVS UTI LI ZATI ON

EE R R R S I R R I R R I R S R R R I R S I R R I R R R S R R R R

NOTE: This paragraph is witten for "Full Use" on
projects greater than $1M The project teamis
encouraged to choose Full Use regardl ess of dollar
amount. The project teamcan optionally sel ect
"eCM5 as an Electronic File Repository" if the
project is less than $1M

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S

Establ i sh, mmintain, and update data and documentation in the eCM5

t hroughout the duration of the contract. Uilize eCM5 to transfer al
submittals, RFls, daily reports, and other files required by contract to
be forwarded to the governnent.

[ Full eCM5 use is required. Al Submttals/Information to use eCV5 Modul es
i ncluding, but not limted to, RFls, Daily Reports, Meeting M nutes,
Conmuni cati ons, |ssues, Punch Lists, Checklists, and Flysheets, unless
otherwi se directed by the COR or Contracting O ficer

][ The eCVs as an Electronic File Repository is authorized for projects under
$1M  Upload all files using the appropriate eCVMs nodule or as directed by
the COR Bul k upl oads of RFls, Submittals, Daily Reports, Issues, Meeting
M nutes or Conmuni cations records into eCMs nodul es are all owed. For
RFl's, group files by specification nunber, RFP Part nunber, or sheet
nunber. For Submittals, group files by specification nunber. For Daily
Reports, group by date range(s), |ssues by date range(s), Meeting M nutes
by date range(s), and Communications by Type.

]1.6.1 Restricted Information
Personally ldentifiable Information (PIl) transmttal such as credit card,
driver's license, passport, social security, and payroll nunber are not

permtted in eCM5. Name, address, and email are pernitted.
Pre-negotiation informati on such as cost estimates that require forma
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negoti ati ons are not allowed. For exanple, proposed changes over the SAP
| evel of $250k require formal negotiations. Cost estimates for LEAN
ULTRA LEAN, and Desi gn Changes under the SAP |l evel are at the discretion
of the COR s or Contract Specialist/Oficer's direction. The eCV5 nust
only be used for the transaction of unclassified information associated
with construction projects. Controlled Unclassified Identification (CU)
docunents may be | oaded into eCMS with the appropriate narkings.

Upl oadi ng of files directly into the Docunents folder is not allowed. All
docunents must be upl oaded using an eCVS nodul e.

1.6.2 Nam ng Convention for Files

Titles of files uploaded are to be descriptive of the purpose and content
of the file. For exanple RFI_ROOF Leak.doc or for subnittals,

SUB LI GHT_FI XTURE. pdf. Titles of file to be uploaded nust only contain
uppercase letters, |owercase letters, nunbers, hyphens (-), underscores
() and periods (.). Use of any other characters is not allowed and may
create an error. Wen practicable, adding the record nunber to the title
is desired. For exanple RFlI_XYZ12345 ROOF Leak.doc. Uploading files with
the sane title will create a newrevision in eCMs. Oiginal revision is
Rev 0, the first revision is Rev 1. Uploaded files are to use the default
file location regardl ess of the npdul e used unless directed by the COR

Table 1 also identifies which eCMs application is to be used in the
transmttal of data (these are subject to change based on the | atest
software configuration).

Table 1 - Project Docunentation Types

SUBJECT/ NAVE REMARKS eCV5 APPLI CATI ON

As-Bui |t Draw ngs Locations of sensitive areas nust be Submttals
| abel ed as either "Controlled Area" or
"Restricted Area" and may be shown on
uncl assifi ed docunents with the approval
fromSite Security Manager

Bui I ding I nfornation Locations of sensitive areas nust be Submttals
Mbdel i ng (BI'M | abel ed as either "Controlled Area" or
"Restricted Area" and may be shown on
uncl assified docunents with the approval
fromSite Security Manager

Construction Permts Refer to rules of the issuing activity, Submttals
state or jurisdiction

Construction Schedul es Submittals
(Activities and
M | est ones)

Construction Schedul es Submttals

SECTION 01 31 23.13 20 Page 9



SUBJECT/ NAVE

REMARKS

eCV5 APPLI CATI ON

Construction Schedul es
(3-Week Look ahead)

Inport the schedule file into the
schedul i ng application, and sel ect
"Approve" to establish a new schedul e
basel i ne

Meeting M nutes

DD 1354 Transfer of When applicable, required for final Submttals
Real Property billing.
Dai |y Production Provi de weat her conditions, crew size, Dai |y Report
Reports man- hours, equi prent, and naterials

i nformation
Daily Quality Control Provi de QC Phase, Definabl e Features of Dai |y Report
(QQ) Reports Vor k

Identify visitors
Desi gns and Locati ons of sensitive areas nust be Submttals
Speci fications | abel ed as either "Controlled Area" or

"Restricted Area" and may be shown on

uncl assi fi ed docunents with the approval

fromSite Security Manager
Envi ronnental Notice Refer to rules of the issuing activity, Submttals
of Violation (NOV), state or jurisdiction
Corrective Action Plan
Envi r onnent al Submittals
Protection Plan (EPP)
I nvoi ce (Supporting Applies to supporting docunentation Submittals
Docunent at i on) only. Invoices are subnmitted in

W de- Area Wor kf | ow ( VWAWF)
Jobsite Docunentation, |Redact any PIl informati on when | oaded Submttals

Bul | etin Board, Labor
Laws, SDS

into eCVS

Meeting M nutes

Meeting M nutes

Modi fi cati on Docunents

nodi fication docunents for
Upl oad into Modifications

Provi de final
the project.
RFPs f ol der

Communi cat i ons
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SUBJECT/ NAVE REMARKS eCV5 APPLI CATI ON

Operations & 1. Locations of sensitive areas nust be Submttals
Mai nt enance Support | abel ed as either "Controlled Area" or

I nformation "Restricted Area" and may be shown on

(Ovel/eQvsl), Facility |unclassified docunents with the approval

Dat a Wor ksheet fromSite Security Manager

2. Design reviews will be perforned in
existing "Dr Checks"

Phot ogr aphs Subj ect to base/installation restrictions |Submttals

QM Initial Phase Meeting M nutes or

Checkl i sts Checkl i sts

QCM Preparatory Phase Meeting M nutes or

Checkl i sts Checkl i sts

Quality Control Plans Submttals

QC Certifications Submittals

QC Punch Li st Punch Lists

Red- Zone Checkl i st Punch List or
Checkl i sts

Rework Itens List Punch Lists

Request for RFI s

Information (RFI)

Post - Awar d

Safety Pl an Submttals

Safety - Activity Submttals

Hazard Anal yses (AHA)

Safety - M shap Reports Dai |y Report

Shop Dr awi ngs Locations of sensitive areas nust be Submttals
| abel ed as either "Controlled Area" or
"Restricted Area" and may be shown on
uncl assi fi ed docunents with the approval
fromSite Security Manager
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SUBJECT/ NAVE

REMARKS

eCV5 APPLI CATI ON

Storm Water Pollution |Refer to rules of the issuing activity, Submttals

Prevention (Notice of state or jurisdiction

Intent - Notice of

Term nati on)

Submittals and Submittals

Subm ttal Register

Testing Plans, Logs, Submttals

and Reports

Trai ni ng/ Ref erence Submttals

Material s

Trai ni ng Records Redact any PIl information if storing in |Submttals

(Personnel) eCVs

Uility Qutage/Tie-In Submttals

Request / Appr oval

Warranti es/ BOD Letter Submittals

Qual ity Assurance Checkl i sts

Reports (Gover nnent
initiated)

Non- Conpl i ance Noti ces

Non- Conpl i ance
Not i ces

(Gover nnent
initiated)

Q her Gover nnent -
prepared docunents

GOV ONLY

Letters to governnent
contracting, clains,
REAs, and ot her
contracting officer
conmuni cati ons

eCM5 is not the primary tool to use in
contracting officer communications.

eCMB can only store docunents or letters
after the subm ssion to the contracting
officer is made.

Communi cat i ons

Al O here Docunents

Refer to FO A gui delines and contact the
FO A official to deterni ne whether
exenptions exi st

As applicable

1.6.3 RFl s Mbdul e
Create contractor

defaul t.

RFls using eCVMs RFls nodule. The contractor mnust
confirmthe numbering convention with the CORif different than eCM5
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If the governnent (GOV) Response has "No" Cost or Schedul e | npact, this
reply is given with the expressed understanding that it does not
constitute a basis for any change in the amount or tine of subject

contract. Information provided in this response does not authorize work
not currently included in the contract. |If GOV Response is "Yes" or
"Potentially" then this response nay require a change to the contract. |If

the contractor disagrees with either the governnment's No Cost
determ nati on or No Schedul e i npact determ nation, or both, the contractor
has 14 cal endar days to notify the COR and Contracting O ficer in witing.
.6.4 Submittal s Modul e
Create contractor subnmittals using eCMS Submittals nodule. The contractor
must confirmthe nunbering convention with the CORif different than eC\VS
defaul t.
.6.5 Submi ttal Packages Modul e
Create submttal packages using the eCVs Submittal Packages nodule in lieu
of or in addition to Related Objects. Submittal Packages track conpletion
of the packaged submittals and is used in NAVFAC HQ s KPIs.
.6.6 Comuni cati ons Mdul e
Create communi cations using the eCMS Conmuni cati ons nodul e. The
Conmuni cations nodule is used to create or document conmuni cations that
are not a part of other eCMS nodules. Use of Conmunications nodule will
menorialize information into an eCVs record file. The follow ng are Types
of Conmuni cati ons:

Emai |

Meno to File

Face to Face

Tel ephone

Web Col | aborati on

Phot os

O her Docunents

O her
Unl ess directed by the COR, upload docunents or files that do not have a
correspondi ng eCM5 nodul e.  Choose "Photos" Type for Photos and "Q her
Docunents" for all other documents.

.6.7 | ssues ©Modul e

Create or respond to issues using the eCVB | ssues nodul e. Respond to
CPARS i ssues using the Issues nodul e.

.6.8 Meeti ng M nutes Modul e

Create or respond to Meeting Mnutes using the eCVM5S Meetings nodul e.
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Docurent required contractual mneetings. Dates of nmeetings are used in
NAVFAC KPI's. M ninum nmeetings in eCVs include the foll ow ng:

Post Award Ki ckoff (PAK)

Pre-construction (Pre Con)

Initial and Preparatory Three Phases of Contro

Quality Control (QQ
.6.9 Potential Change Itens Mdul e
Not used.
.6.10 Daily Report Modul e
Create Daily Reports using the eCVs Daily Report Mdule. The contractor
nmust confirmthe nunbering convention with the CORif different than eCVS
defaul t.
.6.11 Punchlists Testing Logs (Legacy)
Punchlist Testing Logs is a |legacy programthat is being replaced by the
Punch Lists Module. This nodule is to be used for reference of past
projects. Use the Punch Lists Mdule for all future work.
.6.12 Punch Lists Mdul e
The eCMs Punch Lists module is useful nore than just for Punchlists. The
nodul e i ncludes the capability of batch editing, create itenms from Optica
Character Recognition (OCR) plans, assign tasks and track conpl etion of
i ndi vidual itemns.
Create the follow ng using the Punch Lists nodul e:

Rework |tems List

DFOW Li st

Punch-Qut | nspection

Pre-Final Punchlist Inspection

Fi nal Punchlist |nspection

Testing Logs
.6.13 FWD U tralLean COAR RFP Mbdul e
Not used.
.6.14 Non- Conpl i ance Notices (NCN) Modul e

Respond t o Non- Conpliance Notices listed in the Non-Conpliance Notices
nodul e.
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1.6.15 Checkl i sts

Use Checklist listed in the contractor's eCVMS nenu and as directed by the
COR  Checklists capture data and is used in dashboards and KPIs.

1.6.15.1 Partnering Team Heal th Survey Checkli st

Contractor must use the eCMS checklist to docunent the partnering team
heal th survey. Partnering Team Health Survey is in accordance with the
Partnering Specification of this contract.

1.6.16 Fl ysheet s

Use Flysheets listed in the contractor's eCMsS nenu, if available, and as
directed by the COR. Flysheets allow the contractor to print out

i nformati on from other systens and upload into eCM5. The eCVs will use
OCR to capture the informati on as data. Flysheets capture data and used in
dashboards and KPIs.

1.6.17 eCVS Qut age

In the case where eCM5 is unavailable for 8 hours or nore, paper or enai
may be used in the interimto maintain project schedul e.

Once the systemis operational, all final records are required to be
recreated using the appropriate nodule. Subject/title of the record to
i nclude the type of record i.e., RFI/Submittal/Daily
Report/ Comuni cation/ Gt her, the identification nunber(s), and the
statement "Processed Qutside of eCM5'. Exanple, "RFlI 001 Processed
Qut si de of eCwMB"

1.6.18 User Account Activity

NAVFAC eCMS captures user data and activities that are directly related to
the user's account. The user agrees through the use of eCM5, their
account activities will be captured and can be di splayed on eCVS printed
reports.

1.7 QUALI TY ASSURANCE

Request ed Government response dates on Subnmittals must be in accordance
with the terns and conditions of the Contract unless previously agreed by
the COR  Requesting response dates earlier than the required revi ew and
response tinme, wthout concurrence by the Government COR, nmy be cause for
rejection.

Inconpl ete submittals will be rejected without further review and nust be
resubnitted. Required Governnment response dates for resubmittals nust
reflect the date of resubmittal, not the original submttal date.

Al submittals and associated attachments nust be transmitted to the
CGovernment via the COR. Transmittals are no |longer required when using
eCMS since approval status is tracked on the submittal. Transnmittal forns
can be attached to submittals if approved by the COR Submittals
requi ri ng government approval are "Transmitted For" "Approval"

Submittals requiring contractor approved submittals, including those
designated for Contractor Quality Control approval or Information Only,
are "*Transmitted For" "Information Only" in the Submittal Mdule.

Provide and sign the QC certification or approving statement on the
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attachnment per submittal specification section. Wen Subnmittal Packages
are required, use eCVs Subnmittal Packages after creating individua
submttals. Inporting Submittals fromthe Submittal Register is
optional. Contact the COR for the data conversion requiremnments.

PART 2 PRODUCTS
Not used.

PART 3 EXECUTI ON
Not used.

-- End of Section --
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