FAC 1251

RUC:

Source:

SUC:

Source:

POL Pipeline

$402.36 LF

Special study for DLA/DESC in 2008/2009

Based upon PACES estimate and calculated per unit as follows.
$6.94 LF

Special study for DLA/DESC in 2008/2009 and calculated per unit as follows.



RUC FAC 1251 POL Pipeline
Parametric Cost Engineering System (PACES)

Project Detail Report

Project DESC Pipeline
Location: ARLINGTON, VIRGINIA
Description: 16 inch, seismic reinforced, above ground, coated carbon steel

Comments: 1000 ft length; unit price based on direct cost/1000 If

Estimate Date: 12/08/2008
Estimate By: R&K fjk
Agency: Army

Report Date: 02/25/2009
09:04 AM

Construction Start Date: 04/01/2010
Construction Midpoint:  08/01/2010
Construction End Date: 01/01/2011

Escalation Rate: 9.69% Based on Project Construction Midpoint

Database Version: Jan 2006 Cost Book
PACES Version: 7.0.11
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Project Name:

DESC FAC 1251 POLPipeline

Facility: Pipeline

Model:
Assembly

Installation Pipe Line

Description

19004030
19094116
19094301
19094402

PACES

16" Exterior Coated Carbon Steel Pipe, SCH 40
Above Grnd Pipe Support, Stl And Reinforced Concrete
Isolation Valve

Above Ground Pipe Seismic Reinforcing

Jan 2006 Cost Book

Project Detail Report

Type Supporting

Qty UOM
1000  LF
1000  LF

3 EA
1000  LF

Mtrl Labor
$28.40 $6.21
$4.66 $9.51
$72,250.49  $6,240.53
$24.28 $4.42

Model Installation Pipe Line

Facility: Pipeline

* Indicates User Modified Value

Equip
$0.74
$0.33
$0.00
$0.22

02/25/2009

09:04 AM

Unit Cost Total
$35.35 $35,350
$14.50 $14,500
$78,491.02 $235,473
$28.92 $28,917
$314,240

$314,240
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Project Name:

PACES

DESC FAC 1251 POLPipeline

Jan 2006 Cost Book

Project Detail Report 02/25/2009

* Indicates User Modified Value

09:04 AM
Facilities Total (Direct Cost): $314,240
Project Direct Cost: $314,240
Markups 394 % $123,778
Project Marked Up Cost: $438,018
Contingency 50 % $21,901
SIOH 57 % $26,215
Project Cost: $486,134
Design/Indirect Cost: 0.0 % $0
Total Project Cost: $486,134
Construction Start 04/01/2010

Construction Midpoint: 08/01/2010
Construction End Date: 01/01/2011

Escalation Rate:  9.69% Based on Construction Midpoint

Database Version: Jan 2006 Cost Book
PACES Version: 7.0.11
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DESC RCF Revisions
FAC FAC TITLE UM V.11 RCF $09 | PACES Direct Cost | PACES Unit Unit Cost
1211|Aircraft Fueling Facility GM 337.84$ 5,211,155 24001 $ 2,171.31
1212|Aircraft Defueling Facility GM 337.84 | $ 5,211,155 2400 $ 2,171.31
1221|Marine Fueling Faciity GM 29.07 $ 267.42
1231|Vehicle Fueling Facility OL 13,748.50 | $ 249,800 2| $ 124,900.00
1241|Aircraft Operating Fuel Storage GA 1.96 | $ 1,992,868 420000( $ 4.74
1242|Marine Operating Fuel Storage GA 5.56 | $ 44,246 3000( $ 14.75
1243|Vehicle Operating Fuel Storage GA 576 | $ 86,668 25000| $ 3.47
1244|0ther Operating Fuel Storage GA 9.39 | $ 43,968 17439| $ 2.52
1251|POL Pipeline LF 148.05 | $ 438,018 1000| $ 438.02
1261|Liquid Fuel Loading/Unloading Facility OL 13,748.50 | $ 456,159 4| $ 114,039.75
1262|POL Pump Station SF 681.19 [ $ 2,022,665 1008| $ 2,006.61
4111|Buk Liquid Fuel Storage BL 53.05 $ 65.23




Mean (Ml) Mean (FT)

FAC 1251 Pipeline 5.23| 27614.4
0.04 211.2
Design Life and Representative Size | 31 | Years 27614.4 FT
Fre- Estimated occurr- | OCCUIT- | pyo gion Life
Component quency Cost per en;es _|n ences Cost
Occurrence | design life | rounded
CcP
Induced Current (unit =1 km) 1/ $ 5,000 31.0 31.0] $ 155,000
Inspection 0.0| S -
API 570 Inspection (unit = km) 5/ $ 5,350 6 6.0l $ 32,100
Coating 0.0| S -
Acid Wash & blast (unit = km) 10| $ 123,000 3 3.0[ $ 369,000
Coating 10 17000 3 3.0/ $ 51,000
S 607,100
Convertto FT, 1km = 3281|LF S 185
Per Year, 2003 ) 5.97
SFY-08 1.198 S 7.15
SFY-09 1.02 S 7.30

SUC FAC 1251 POL Pipeline



